SAMPLE
Contract Change Order Memorandum

STATE OF CALIFORNIA* DEPARTMENT OF TRANSPORTATION Page 1of 1
CONTRACT CHANGE ORDER MEMORANDUM DATE
CEM-4903 (REV 06/2006)
TO FILE
E.A.
FROM CO-RTE-PM
FED NO.
CCO NO. SUPPLEMENT NO. CATEGORY CODE: CONTINGENCY BALANCE (including this change):
CFSB $
$0.00 [ INcREASE ~ [[JDECREASE |HEADQUARTERS APPROVAL REQUIRED? Yes [] No X
Supplemental Funds Provided IS THIS REQUEST IN ACCORDANCE WITH
$ ENVIRONMENTAL DOCUMENTS? Yes X No [
ORIGINAL CONTRACT TIME ADJUSTMENT PREVIOUSLY-APPROVED PERCENTAGE TIME ADJUSTED TOTAL # OF UNRECONCILED
TIME: THIS CHANGE: CCO TIME ADJUSTMENTS: (Including this change) DEFERRED-TIME
CCO'’S (Including this change)
DAY(S) DAY(S) DAY(S) %

THIS CHANGE ORDER PROVIDES FOR (Use additional pages as needed):

Revising Section 90-2.01, “Cement,” of the Standard Specifications to conform to current requirements for limestone content.

This change is in accordance with the Division of Construction memorandum CPD 07-2, which provides blanket

authorization to issue and approve this particular change.

This change has been approved under a statewide blanket prior approval by Mr. Jason Dietz, FHWA, for projects that include
federal funding. A copy of the approval, dated 02/05/2007, for this change is attached.

There will be no cost or credit to the State because of this change. Contract time will not be adjusted because of this change.

CONCURRED BY: ESTIMATE OF COST

CONSTRUCTION ENGINEER/ BRIDGE ENGINEER DATE THIS REQUEST TOTAL TO DATE
ITEMS

PROJECT ENGINEER DATE FORCE ACCOUNT
AGREED PRICE $0.00

PROJECT MANAGER DATE ADJUSTMENT

FHWA REP. DATE TOTAL $0.00

Jason Dietz (if federally funded) 2/5/2007 FEDERAL PARTICIPATION

ENVIRONMENTAL DATE X] PARTICIPATING ] PARTICIPATING IN PART ] NONE
] NON-PARTICIPATING(Maintenance) [ ] NON-PARTICIPATING

OTHER (SPECIFY) DATE FEDERAL SEGREGATION (If more than one funding source or P.I.P. type)

Tom Pyle, Chief Office of RPM &SC 1/26/2007 ] cCo FUNDED PER CONTRACT [0 cco FUNDED AS FOLLOWS

DATE FEDERAL FUNDING SOURCE PERCENT
HQ OR DIST. PRIOR APPROVAL BY DATE
RESIDENT ENGINEER SIGNATURE DATE

ADA Notice

For individuals with sensory disabilities, this document is available in alternate formats. For information call (916) 654-6410 or TDD (916)
654 3880 or write Records and Forms Management, 1120 N Street, MS-89, Sacramento, CA 95814.



